

05-28-19 VCBE Reg. MG. PK1 Item  
5.8 Handout #2

# Support Operation Services Facilities Update

Matthew Juchniewicz  
Director, Support Operation Services



## **Recently completed projects or in the close out process**

- Suite 140 HVAC replacement
- Prop 39 (6) unit HVAC replacement
- Corazon CTE Center

# In Progress

- Prop 39 Lighting retrofits
  - Santa Anita
  - Greengate
- Summer program shifts/moves
- Lincoln desaturation final phase
- Greengate B-wing Infant Office Renovation
- Greengate ADA accessibility and Henkel donation project
- Santa Anita lead remediation
- Emergency operations plan redesign
- Plainfield keycard access control rollout
- Cesar Chavez (Woodland) keycard access control rollout
- Lemmen keycard access control rollout
- Navigator software implementation

# Upcoming summer work

- Greengate D-wing painting
- Re-equipping Cesar Chavez (Woodland) classrooms 2 & 3
- Conference Center furniture replacement
- Corazon CTE Center front door replacement
- Plainfield storage door replacement
- Plainfield C-wing ceiling renovation
  - Ceiling tile replacement and HVAC re-ducting

## **Future projects**

- Santa Anita Suite 160 renovation
- Santa Anita halon system replacement
- Additional HVAC work at Santa Anita (Unit 44 failed)
- Suite 130 restroom remodel
- Slips, trips, and falls hazard repairs at all sites

**Any questions?**

